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Re:  Docket Nos. W04137A-05-0286 and SW-04136A-05-0287,
- Decision No. 68243

Dear Docket Control:

This letter is being submitted to support the request made by Santa Rosa Water
Company (“SRWC”) for a six-month extension to submit the developer’s initial Certificate of
Assured Water Supply (“CAWS”) in the Certificate of Convenience & Necessity (“CC&N™)
extension area, granted to SRWC in Decision No. 68243.

We represent the developer, TOUSA Homes, Inc. (“TOUSA”). TOUSA
submitted an application for a CAWS to the Arizona Department of Water Resources
(“ADWR?”) on July 18, 2007 for Red River-Province Phase I (“Province”). Province is within
the CC&N extension area. As of this date, the well that will serve the development has been
permitted and drilled and ADWR has approved the initial notice of intent for SRWC to establish
anew service area. These steps were necessary in order for ADWR to process TOUSA’s CAWS
application. (

Only a handful of additional events need to occur before ADWR can issue the
CAWS. The Central Arizona Groundwater Replenishment District (“CAGRD”) will confirm
that TOUSA owns the property and send that confirmation to ADWR. We expect the CAGRD
send the ownership confirmation to ADWR within the next two weeks. Once this occurs,
ADWR will initiate the public notice process for Province, which consists of a notice published
twice in the local newspaper, one week apart, followed by a 14-day public comment period. If
the CAGRD confirms ownership by October 19, 2007, ADWR can publish the first notice on
approximately October 23, 2007, which will place the end of the public comment period on
approximately November 13, 2007. Assuming there are no objections to the CAWS application,
the CAWS application enters ADWR’s substantive review process, which includes a final review
of the application. At the same time, the CAGRD will complete its enrollment of Province as a
member land. The substantive review and final enrollment process will take approximately
another three to four weeks. Once the CAGRD records the enrollment documents with the

872862.1
10/8/07




I& Ryley Carlock & Applewhite

Arizona Corporation Commission
October 8, 2007
Page 2

county recorder, ADWR can issue the CAWS for Province. As a result, the CAWS will more
than likely be issued by December 11, 2007, but it will not be issued before the October 25, 2007
deadline set by the Commission’s May 11, 2006 procedural order.

Therefore, we support SRWC’s request for a six-month extension of time, until
April 25, 2008, to submit the developer’s initial CAWS in the CC&N extension area and urge the
Commission to grant the extension. This six month extension will give ADWR sufficient time to
finish processing TOUSA’s CAWS application and issue the CAWS for Province.

An original and 15 copies are submitted.

Tty

Sheryl A. Sweeney

c: Mr. Glen Tulk, TOUSA Homes, Inc.
Ms. Jennifer Lee, TOUSA Homes, Inc.
Mr. Bill Cordes, TOUSA Homes, Inc.
Mr. Jim Poulos, Santa Rosa Water Company
Ms. Amy R. Fish, Ryley Carlock & Applewhite
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